

Timeline: IHE North American Connectathon 2017

Dates	Task	Comments & Quick Links
<i>Please Note: Items in bold depict key milestones and/or significant deadlines.</i>		
June - September 2016	IHE publishes Technical Frameworks and Trial Implementation supplements. Participants decide which to test at Connectathon; assign appropriate resources.	http://www.ihe.net/technical_frameworks/
Thurs, June 16, 2016	Introductory Webinar--IHE NA Connectathon & HIMSS Interoperability Showcase 2017	www.iheusa.org/webinars
Wed, September 7, 2016	Registration Kick-off Webinar -- IHE NA Connectathon 2017 10:30 - 11:30AM CT	www.iheusa.org/webinars
Mon, September 12, 2016	IHE North American (NA) Connectathon 2017 System Registration Opens Today	http://ihe.wustl.edu/gazelle-na/home.seam www.iheusa.org/IHE-connectathon-registration
Mon, September 12, 2016	Interoperability Research Award Program (IRAP) Scholarship Application Opens Today	www.iheusa.org/scholarship
Fri, October 7, 2016	IRAP Scholarship Application Deadline	
Fri, October 7, 2016	IHE NA Connectathon System Registration Closes	
Fri, October 7, 2016	All IHE NA Connectathon 2017 Contracts and Payments Due to IHE USA	www.iheusa.org/system-registration
Wed, October 19, 2016	IRAP Scholarship Awardees Announced	
Fri, Oct 21, 2016	Announcement of IHE Profiles that cannot be tested due to insufficient system registration.	
Tue, November 1, 2016	Pre-Connectathon tests and tool information finalized.	
Nov 1, 2016 - Dec 16, 2016	Participants perform pre-Connectathon tests. Upload test results into Gazelle.	
Mon, November 7, 2016	Connectathon Badge Registration Opens Today	www.iheusa.org/badge-registration
Fri, December 2, 2016	Deadline to take advantage of IHE Connectathon pre-registration badge prices ends today. Prices increase at 12:00AM ET.	
Fri, December 16, 2016	Deadline to submit pre-Connectathon samples into Gazelle (eg CDA documents, DICOM images) ends today.	
Fri, December 16, 2016	Deadline for all pre-Connectathon tests to be completed with results uploaded into Gazelle.	
December – January	Participants review test plans as published by IHE domain technical project managers. Normal engineering activities.	
Fri, December 23, 2016	IHE USA hotel room block at the Hilton Hotel closes today.	
Fri, January 6, 2017	Deadline to enter and approve your test system configuration into Gazelle (port numbers, URLs, etc).	
Wed, January 18, 2017	All equipment that must be shipped to the Huntington Cleveland Convention Center must arrive on-site in Cleveland today.	
Thurs, January 19, 2017	Deadline to order additional electrical and other services from Fern ends today.	
Mon, January 23, 2017	7:30AM - 5:00PM ET IHE NA Connectathon Onsite Check-in & Registration	
Mon, January 23, 2017	8:00AM - 10:00AM ET IHE NA Connectathon Participant System Setup	
Mon, January 23, 2017	10:00AM - 5:30PM ET IHE NA Connectathon - Test Session 1	
Tue, January 24, 2017	9:00AM - 5:30PM ET IHE NA Connectathon - Test Session 2	
Tue, January 24, 2017	IHE NA Connectathon 2017 Social Event	TBD Fall 2016
Wed, January 25, 2017	9:00AM - 5:30PM ET IHE NA Connectathon - Test Session 3	
Thu, January 26, 2017	9:00AM - 5:30PM ET IHE NA Connectathon - Test Session 4	
Fri, January 27, 2017	8:00AM - 12:00PM ET IHE NA Connectathon - Test Session 5	Testing Ends Promptly at Noon
February 19-23, 2017	HIMSS17 Interoperability Showcase™ opens in Orlando, FL	http://www.himssconference.org/exhibition/specialty-exhibit-areas/himss-interoperability-